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(August 4, 2003)
Section 1-08.5 is supplemented with the following:

This project shall be physically completed within *** $$1$$ *** working days. Within 20
calendar days after execution by the Contracting Agency, the Contractor shall place
purchase orders for all equipment items deemed critical by the Contracting Agency
including but not limited to signal controller materials, lighting standards, and signal
standards required for the physical completion of the contract. The Contractor shall
provide the Contracting Agency with copies of the purchase orders for the critical
materials. Such purchase orders shall disclose the estimated delivery dates for the
equipment. The contract time will start on the day that the critical items are delivered to
the Contractor or are ready for delivery to the Contractor from the Contracting Agency's
Materials Laboratory, or *** $$2$$ *** calendar days after execution by the Contracting
Agency, whichever occurs first. If the Contractor does not place purchase orders within
20 calendar days after execution by the Contracting Agency, the contract time will start
with the first working day following the 20th calendar day after execution of the contract.

If the contract involves items of work which can be performed without adversely
affecting traffic through the project and which may be started prior to delivery of the
critical items, the Contractor may start and physically complete that portion of the work
authorized by the Engineer. The contract time will start on the day that the start of work
is authorized by the Engineer. The Engineer may suspend the work upon request of the
Contractor until the critical items are delivered to the Contractor. The Contractor will be
entitled to only one such suspension of time during the performance of the work and
during such suspension shall not perform any additional work on the project. Upon
delivery of the critical items, contract time will resume and continue to be charged.



